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Discussion Topics

• Recently Completed and 
Ongoing Projects
– Millennium
– Funeral Queuing Areas
– Salt and Sand Storage 

Facility
– Columbarium horizontal 

repairs
– Tomb of Remembrance
– Infrastructure
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• Future/FY17 Projects
– Tanner Amphitheater 

historical preservation
– Ft Myer Gate historical 

preservation
– Columbarium vertical 

repairs
– Ord and Weiztel Gate 

Reconstruction 
– Infrastructure
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 Projection in 2010 maintaining status quo
• Run out of first interment space in 2020’s

 Millennium Project (complete FY 16) 
• 27 acres
• 27,282 burial opportunities
• Extends capacity to mid 2030s

 Southern Expansion ( begin const ~ FY 18)
• 37 - 40 acres
• Extends capacity to ~2050s 

Expanding Cemetery Capacity



Millennium Project
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Highlights
 91% complete
 Remains within budget
 Currently completing final Columbaria, 

bridge, sidewalks, roadway and 
landscaping

 Nov – major construction complete
 Jan – contract complete 

Jun 16



Funeral Procession Queuing Area

Highlights

 32% complete

 Phase 1 New Staff Lot –
 Complete end of Oct
 Use as interim queuing lot 
staring Nov 16

 Phase 2 
 Began 2A construction in early 
Oct 
 Begin 2B construction (current 
parking lot) early Nov

May 2017:  Current Contract 
Completion Date
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Salt, Sand Storage Facility
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Highlights

 60% complete; well ahead of schedule

 Turn over paved area Dec 16

 Estimated completion Jan 17

May 2017:  Contract Completion Date



Columbaria Flagstone
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Highlights

 Sep 2015:  Construction Contract Award

 Sep 2017:  Estimated Completion

 Replace Deteriorating Flagstone in Court 1, 2, 4, 5, 6 
and Center Oval Courtyard



Tomb of Remembrance
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Current Status

Pre-construction activities ongoing

Groundbreaking late Oct

Estimated Completion end of 2016



Infrastructure - Electrical Privatization

 Privatization Contract Awarded Sep 2015.   
 Key projects ongoing vicinity 
Amphitheater, Sherman/Sheridan Drives and 
Columbarium 2
 Added Capital Improvement project in 
late FY16 to set future conditions for Admin 
Bldg renovation and Halsey Dr repair
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Infrastructure - Roads 

Jun 2015 Oct 2016
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Infrastructure - Storm Drains
 Nearly complete Phases 1 & 2; Stone Bridge 
repairs after Veterans Day
 Phase 3 partially complete; de-scoping to 
coordinate with road work in area
 Slipped award for Phase 4 to FY18 (revised cost 
based on existing conditions found in Ph 1-3 )
 De-scoping Phases 5-6 to add to road projects
 Added Capital Improvement project in late FY16 to 
set future conditions for Admin Bldg renovation and 
Halsey Dr repair



Other Ongoing Projects

 Ord and Weitzel Road Repair Design

 Administration Building Designs
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Upcoming/FY17 Projects
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Historic Structures Preservation Program

Tanner Amphitheater
•Execution Phase



Historic Structures Preservation Program

Fort Myer Gate
• Execution Phase



16

Columbaria Vertical Repairs
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Ord and Weitzel Gate Reconstruction
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Infrastructure – Road Repairs

Ord and Weitzel Area

Pershing AreaPershing Area
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Infrastructure – Irrigation Upgrades

 Contract awarded Sep 16

 Ongoing coordination with 
NPS, DVP and SHPO

 Anticipate mobilize Dec 16



Others

 Chaffee Parking Lot Rebuild (across from Arlington House)

 JFK Granite Walkway Resurfacing

 Sanitary Sewer Survey

 Amphitheater Doors and Window Repairs

 Fountain Repairs (JFK and Roosevelt)

 Implement BUILDER and GFEBS systems for asset management and work 
orders
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Questions
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